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 Proposed Major Project Activities
 and Milestones
Overview

DOE has established an aggressive schedule for implementing the Central Internet Database by
January 2000.  The current timeline which shows the proposed major project activities and
milestones for deploying the Central Internet Database is provided.  This timeline will be modified
as needed based on comments and feedback received at the national forum.

Key Project Milestones

The following is a list of project milestones which are critical to the successful implementation of
the Central Internet Database.  Many of these milestones provide an interim product for
stakeholder review.

User Interface Prototype - In July, DOE plans to prepare a non-functional screen presentation
which the project team and users can review for content.  Prototype screens are typically prepared
early in the development process to permit feedback and analysis before any software code is
written.  Adjustments can therefore be made without significant software rewrites.

Database Design Complete - In July, the structure for the Central Internet Database will be
complete.  This will serve as the basis for organizing the physical database.  A key component of
the database design will be that data organization will allow easy retrieval of data and fast
response when executing reports and queries.

Report/Query Tool Selected - In August, a web- based reporting tool will be selected based on
user requirements and review of currently available software options.  Development of the search
and query capabilities on the web site will begin shortly thereafter.

Beta Application Implementation - In October, DOE plans on delivery of a “Beta version” of the
Central Internet Database.  The version will consist of operational software that is limited in scope,
and is available to a limited user community.  The Beta application provides a working model by
which the project team and users can jointly determine if the software meets the intended
objectives.  After the Beta application is released, software development will consist of cycling
through requirements, design, and development until the product is functionally complete.
 
User Acceptance Testing Begins - In January, a testing process will begin to determine if the
system, as built, conforms to user requirements.  The acceptance testing phase includes a
structural approach to validate software capabilities.

Database Operational - Late in January 2000, DOE plans on releasing the initial version of the
Central Internet Database to the general public.
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